

## **Housing Acceleration** Mesa Grande



### **Community Workshop #1 Mesa Grande Band of Mission Indians**

February 9, 2025



#### Why Housing Acceleration?

- Nationwide, there is a shortage of nearly 4 million housing units
- Escalating rents
- Soaring home purchase prices
- Increasing homelessness



#### **Housing Acceleration**

Housing Master Plan
Golden Eagle Tract Uses
North Field Housing Plan





# Community Workshop

## Develop housing concepts for North Field

### **Housing Types**

Inººººon

**F** 



# Assisted Living Bungalow **Multi-family** Single-family

### Housing Types & Architectural Illustrations

Ínªªªn



#### **Housing Types**

- Community Workshop
- Review and Discuss Architectural Concepts

#### **Concept Selection**





#### **Assess Infrastructure Needs**

- Site visits
- Road access
- Utility needs: water, wastewater, power, internet
- Environmental stewardship: avoid, minimize impacts, mitigate

#### **Assess Infrastructure Needs**





#### **Estimate Costs and Secure Funding**

- Estimate cost of construction, utilities, and homes
- Prepare and submit grant applications

# Estimate Cost and Secure Funding





#### **Design and Construction**

- Specific site design based on hydrologic and geotechnical conditions (home foundation design)
- Grading plan balance earthwork
- Utilities plan overhead electric or underground, water well and tank design, individual leach fields or small wastewater system, internet access
- Construction mobilization, staging, delivery, hookup, erosion control, landscaping, cleanup

# Design and Construction



#### **Step 6 - Move In and Home Stewardship**

- Ready for occupancy
- Maintenance, preservation, restoration

#### Move-in and Home Stewardship





#### Schedule

		2025												
	Task	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec	
1	Project Management													
2	Identify Funding Source													
3	Housing Master Plan													
4	North Field Housing Plan													
5	Community Engagement – First Round													
6	Environmental and Infrastructure Report													
7	Community Engagement – Second Round													
8	Scope Design and Construction													

# Housing Acceleration lipay Nation of Santa Ysabel



Making a Difference